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Mr. Donald A. Ostler, P.E. JUL QF
Executive Secretary

Utah Water Pollution Control Committee

P.0O. Box 16690

Salt Lake City, Utah 84116-0690

July 24, 1990
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Dear Mr. Ostler:

In response to your request for a construction schedule for Dump
Leach 3 (Condition No. 3 of Construction Permit), the following is
submitted:

Item Start Date Finish Date
Foundation Finishing 06/11 08/16
Lower Leak Collection 07/01 07/16
Lower HDPE Liner - 07/13 08/17
Clay Liner 07/25 08/22
Upper HDPE Liner 08/20 09/26
Plant Construction 07/17 10/05

our Mr. Ralph Sacrison shall inform your office of progress through
your Mr. C. Patel. Should you or your staff have any questions,
do not hesitate to contact us.

Sinqg;ely,
\
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rankK D. Wicks

Vice President and General Manager
FDW/cg

cc: R. Sacrison
J. Urbanik (Tooele County)
L. Mize (Groundwater Section)
T. Suchoski (DOGM)

Barrick Mercur Gold Mine

P.O. Box 838, Tooele, Utah 84074  Telephone (801) 268-4447 FAX(801) 266-4296



